COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2014

ESTI MATE SUMVARY 16: 05: 18
CONTI D C19403 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19403- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 269.0 DAYS TIME ALLOW 5/30/2014 FI XED COVPLETI ON DATI
SH 145 FY 14 PR ORI TY CULVERTS PERCENT TIME:  100. 00 OR G TIME ALLOW 5/ 15/ 2014 FI XED COMPLETI ON DATI
PROJECT NO BR145A- 058
SH 145 FY 14 PR ORI TY CULVERTS
NAME OF ROAD: 145A
PRQIECT COUNTI ES: DOLORES
CONTRACTOR:
HABI TAT CONSTRUCTI QN, LLC PAY PERI OD ENDI NG 05/ 30/ 2014 DATE TI ME STARTED 09/ 04/2013
P.O BOX 550 DATE LET 07/ 18/ 2013 DATE WORK BEGAN 09/ 04/ 2013
DATE AWARDED 07/ 23/ 2013 DATE TI ME STOPPED 05/ 30/ 2014
DATE CONTRACT EXECUTED 08/ 20/ 2013 DATE ACCEPTED 05/ 30/ 2014
ROCKY EORD CO 81067 DATE NOTI CE TO PROCEED 09/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 577, 312. 93 PARTI O PATI NG $ 561. 12 $ 0.00
AWARD PRQJECT AMT: $ 492, 042. 87 NON- PARTI CI PATI NG 543, 569. 30 75, 118. 83
PERCENT COVPLETE: 94. 25% TOTAL EARNI NGS 544, 130. 42 75,118.83
FUNDS AVAI LABLE: $ 33,182.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 544, 130. 42 75, 118. 83
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,380.64 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 536, 749. 78 75, 118. 83
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 536, 749. 78 75, 118. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75, 118. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19403

PCN: 19403-BI D

PRQJECT: BR145A- 058

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00035

Renoval of Pipe

0015 202-00220

Renoval of Asphalt Mat

0020 202-00250

*Renoval of Pavenent Marking

0025 203-00060

Enbanknent Material (Conplete In Place)

0030 203-01565

Hydraul i c Excavat or

0035 203-01582

Truck (Dunp)

0040 203-01594

Conbi nati on Loader

0045 203-01622

Sweepi ng (Wth Pickup Broon)

0050 203-02330

Labor er

0055 206-00000 Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
1, 406. 21000
102. 000
LF
40. 17000
593. 000
SY
10. 13000
687. 000
SF
3. 85000
447. 000
CcY
23. 74000
8. 000
HOUR
160. 28000
20. 000
HOUR
88. 45000
8. 000
HOUR
112. 06000
10. 000
HOUR
105. 13000
0. 000
HOUR
32.51000
522. 000
CcY

3. 21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

102. 000
0. 000
102. 000

293. 000
300. 000
593. 000

686. 700
0. 300
687. 000

447. 000
0. 000
447. 000

8. 000
0. 000
8. 000

20. 000
0. 000
20. 000

8. 000
0. 000
8. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

522. 000
0. 000
522. 000

Page 2
ESTI MATE RUN 08/ 05/ 2014

16: 05: 18
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 406. 21
0. 00
4,097. 34
3, 039. 00
6, 007. 09
1.16
2, 644. 95
0. 00
10, 611. 78
0. 00
1,282.24
0. 00
1, 769. 00
0. 00
896. 48
0. 00
1, 051. 30
0. 00
0. 00
0. 00
1, 675. 62



CONTI D: C19403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19403-BI D ESTI MATE RUN 08/ 05/ 2014
PRQJECT: BR145A- 058 ESTI MATE NO. 0004 16: 05: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00100 Structure Backfill (Cass 1) 225. 000 225. 000
Cy 0. 000 0. 00
61. 94000 225. 000 13, 936. 50
0065 206- 01750 *Shori ng 1. 000 1.000
LS 0. 000 0. 00
48, 126. 17000 1.000 48, 126. 17
0070 207- 00205 Topsoi | 233. 000 233. 000
Cy -18. 000 -124.38
6. 91000 215. 000 1, 485. 65
0075 208- 00002 Erosion Log (12 Inch) 540. 000 540. 000
LF 0. 000 0. 00
3.30000 540. 000 1,782.00
0080 208- 00010 Erosi on Bal es 5. 000 5. 000
EACH 0. 000 0. 00
34.82000 5. 000 174.10
0085 208- 00021 Silt Fence (Reinforced) 729. 000 729. 000
LF 0. 000 0. 00
3.89000 729. 000 2,835.81
0090 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
989. 83000 1. 000 989. 83
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
32.51000 0. 000 0.00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
92. 30000 0. 000 0.00
0105 208-00206 Er osi on Control Supervisor 65. 000 55. 000
DAY 0. 000 0. 00
126. 27000 55. 000 6, 944. 85
0110 208- 00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
40, 460. 83000 1.000 40, 460. 83



CONTI D C19403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19403-BI D ESTI MATE RUN 08/ 05/ 2014
PRQJECT: BR145A- 058 ESTI MATE NO 0004 16: 05: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 00090 Reset Del i neat or 2. 000 1. 000
EACH 1. 000 32.52
32.52000 2.000 65. 04
0120 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 500 1, 228. 34
2,456. 67000 0. 500 1, 228. 34
0125 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 500 944. 17
1, 888. 33000 0. 500 944. 17
0130 213-00004 *Mil ching (Weed Free Straw) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 833. 33000 0. 000 0. 00
0135 213-00061 *Mul ch Tacki fier 10. 000 0. 000
LB 0. 000 0. 00
4. 40000 0. 000 0. 00
0140 214-01010 *Brush Layer Cutting 250. 000 250. 000
EACH 0. 000 0. 00
2.75000 250. 000 687. 50
0145 215-00000 *Transpl ant Shrub 100. 000 100. 000
EACH 0. 000 0. 00
137. 50000 100. 000 13, 750. 00
0150 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 2, 000. 000 0. 000
5% 1, 881. 000 6, 320. 16
3. 36000 1, 881. 000 6, 320. 16
0155 304- 02000 Aggregate Base Course (C ass 2) 540. 680 540. 680
TON 0. 000 0. 00
31. 58000 540. 680 17,074. 67
0160 304- 06000 Aggregate Base Course (C ass 6) 264. 580 232.780
TON 31. 800 1, 052. 58
33.10000 264. 580 8, 757. 60
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 165. 790 76. 580
TON 89. 210 16, 899. 94

189. 44000 165. 790 31, 407. 26



CONTI D C19403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19403-BI D ESTI MATE RUN 08/ 05/ 2014
PRQJECT: BR145A- 058 ESTI MATE NO 0004 16: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 601-01000 Concrete Cass B 28. 800 28. 800
CcY 0. 000 0. 00
1, 146. 48000 28. 800 33, 018. 62
0175 601-40301 Structural Concrete Coating 0. 000 0. 000
SF 0. 000 0. 00
8. 18000 0. 000 0. 00
0180 602-00000 Rei nf orci ng Steel 4,002. 000 4,002. 000
LB 0. 000 0. 00
2.17000 4,002. 000 8, 684. 34
0185 603- 70806 *8x6 Foot Concrete Box Cul vert (Precast) 88. 000 88. 000
LF 0. 000 0. 00
1, 088. 58000 88. 000 95, 795. 04
0190 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
4. 33000 100. 000 433. 00
0195 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 150 495. 00
3, 300. 00000 1. 000 3, 300. 00
0200 626-00000 *Mobi |'i zati on 1. 000 0. 485
LS 0. 515 43, 291. 36
84, 060. 89000 1. 000 84, 060. 89
0205 626-01000 Public Information Services 1. 000 0. 750
LS 0. 250 550. 00
2, 200. 00000 1. 000 2,200. 00
0210 627-00011 *Pavenent Marking Paint (Waterborne) 30. 000 10. 870
GAL 3.130 154. 94
49. 50000 14. 000 693. 00
0215 630-00000 *Fl aggi ng 960. 000 760. 000
HOUR 132. 000 3, 145.56
23. 83000 892. 000 21, 256. 36
0220 630- 00007 *Traffic Control Inspection 30. 000 26. 000
DAY 0. 000 0. 00
99. 00000 26. 000 2,574.00



CONTI D C19403 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19403-BI D ESTI MATE RUN 08/ 05/ 2014
PRQJECT: BR145A- 058 ESTI MATE NO 0004 16: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-00012 *Traffic Control Managenent 70. 000 60. 000
DAY 8. 000 4,162. 40
520. 30000 68. 000 35, 380. 40
0230 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 9. 000
EACH 1. 000 27.50
27.50000 10. 000 275. 00
0235 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 28. 800
EACH 1. 200 33.00
27.50000 30. 000 825. 00
0240 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
38. 50000 0. 000 0. 00
0241 630-80344 Const Traf Sign (Spec) 60. 000 37. 800
SF 4.200 240. 83
57. 34000 42.000 2,408. 28
0245 630- 80355 *Portabl e Message Sign Panel 2. 000 1.800
EACH 0. 200 550. 00
2, 750. 00000 2.000 5, 500. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 22.500
EACH 2.500 41.25
16. 50000 25. 000 412. 50
0255 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 9. 000
EACH 1. 000 27.50
27.50000 10. 000 275. 00
0260 630-80370 Concrete Barrier (Tenporary) 156. 000 140. 400
LF 15. 600 535. 24
34.31000 156. 000 5,352. 36
0265 630- 80380 *Traffic Cone 60. 000 50. 400
EACH 5. 600 30. 80
5. 50000 56. 000 308. 00
0270 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Tenporary)
EACH 0. 200 385. 00
1, 925. 00000 2.000 3, 850. 00



CONTI D C19403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19403-BI D ESTI MATE RUN 08/ 05/ 2014
PRQJECT: BR145A- 058 ESTI MATE NO 0004 16: 05: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
8, 250. 00000 2. 000 16, 500. 00
0280 700-70010 F/ A M nor Contract Revisions 16, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70060 F/ A Adj ust 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0296 900- 00006 Added Item (Dol lar)/ LIEN BY BRANSON TRAFFI C CONTROL 1. 000 0. 000
DOL - 10, 016. 660 - 10, 016. 66
1. 00000 -10, 016. 660 - 10, 016. 66
0305 506-00218 R prap (18 In) 17. 000 0. 000
cY 17. 000 2,071. 62
121. 86000 17. 000 2,071. 62
0310 626- 00100 Mobi i zation (W o Autopay) (Roadway Repairs) 0. 000 0. 000
LS 0. 000 0. 00
12, 890. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 576,751.81 $ 75,118.83%  543,569. 24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
561. 12000 1. 000 561. 12
CAT 0400 CURRENT AMI  $ 561.12 $ 0.00$ 561. 12
PRQJIECT TOTAL CURRENT AMI  $ 577,312.93 % 75,118.83%  544,130. 36



